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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY 07, Q1 & Q2

Site Name: Albion Sheridan Landfill (AN) MSCA#: V975853-01
Activity: Management Assistance Budget Period: 3/14/07

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(Problems and delays encountered this period, corrective measures taken or planned, identify by task)

TASK A: TECHNICAL ASSISTANCE

The Michigan Department of Environmental Quality (MDEQ) Project Manager (PM) and the Remedial
Project Manager (RPM) performed a 5 - Year Review Inspection during this period. The MDEQ PM also
provided RPM with MDEQ concerns and issues for inclusion in the 5 - Year Review. Minimal work was
performed on this site due to lack of funding. '

TASKB: COMMUNITY RELATIONS

No significant activities to report.

TASKC: LEGAL SUPPORT - '””‘;;CORDS CENTER REGION 5
No st st o 1ot \\\l\\\|\|\\\l\\\l\\l\\l\\\\l\\l\l \II\
TASKD: PROJECT COORDINATION AND REVIEW T T

Prog:jess Reports were performed and financial outlook and cost predlctlons were made during this
perio

FINANCIAL REPORTING BY TASK:
TASKA TASKB TASKC TASKD

‘ EST. EXP. PRIOR TO THIS REPORTING PERIOD: $8,891 $0 $395  $4,859
EST. EXP. THIS REPORTING PERIOD: $ 703 $0 $ 0 $ 100

- ESTIMATED EXPENDITURES TO DATE: $9,594 $0 $395  $4,959
TOTAL EXPENDITURES TO DATE: $14,948
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